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Department of Energy
Richland Operations Office

P.O. Box 550
T	 Richland, Washington 99352

MAY 3 1200

01-RCA-308

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

PLUTONIUM FINISHING PLANT (PFP) BEGIN NEGOTIATION CHANGE PACKAGE
M-83-01-02

Enclosed for your approval is a signed H anford Federal Facility Agreement and Consent Order
(Tri-Party Agreement) Change Control Form, M-83-01-02 which establishes a new
November 1, 2001, begin PFP transition negotiation due date. This change package commits
both agencies to begin collaborative negotiations for the transition of the PFP facility by
November 1, 2001.

The U.S. Department of Energy, Richland Operations Office looks forward to working with you
and your staff to achieve the most cost-effective PFP Transition Tri-Party Agreement that is in
concert with Keith A. Klein's vision for the Transition of the Central Plateau. If you have any
questions, please contact me, or your staff may contact Jon Yerxa, Office of Regulato ry Liaison,
on (509) 376-9628.

. Clark, Acting Program Manager
RCA:JKY
	

Regulatory Liaison

Enclosure

cc: See page 2
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cc w/encl:
F. Bond, Ecology
L. Cusack, Ecology
R. Stanley, Ecology
D. R. Sherwood, EPA

cc w/o encl:
R. Gay, CTUIR
B. A. Austin, FHI
S. B. Cherry, FHI
L. R. Fitch, FHI
R. D. Hanson, FHI
R. E. Heineman, FHI
J. S. Hertzel, FHI
A. M. Hopkins, FHI
G. W. Jackson, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
R. E. Piippo, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
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